

## Project Meetings to Date

| Event Date        | Title                                     | Summary Comment                                                                                                                                                                                                                                                                                                                   |
|-------------------|-------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| August 2, 2007    | Contract Signing                          | Starts project with consultant data gathering                                                                                                                                                                                                                                                                                     |
| September 7, 2007 | <b>First Consultant/Committee Meeting</b> | This meeting affirmed the scope of work, timeline, and Committee roles, and defined the focus group initiative.                                                                                                                                                                                                                   |
|                   | <b>Significant Documents:</b>             | <ul style="list-style-type: none"> <li>- <b>MT Scope of Work (27 page document)</b></li> <li>- <b>Project Timeline (11 x 17 size)</b></li> <li>- <b>Committee Responsibilities (one page)</b></li> <li>- <b>Focus Discussion Topics (one page)</b></li> </ul>                                                                     |
| October 10, 2007  | First Set of Focus Group Meetings         | Resident discussion: open space, life quality                                                                                                                                                                                                                                                                                     |
| October 17, 2007  | Second Set of Focus Group Mtgs.           | Resident discussion: economics, traffic                                                                                                                                                                                                                                                                                           |
| October 17, 2007  | Bus Tour of Old York Corridor             | Three hour tour and site discussion stops                                                                                                                                                                                                                                                                                         |
| October 24, 2007  | Third Set of Focus Group Mtgs.            | Resident discussion: design, environment                                                                                                                                                                                                                                                                                          |
| December 6, 2007  | <b>Second Consultant/Committee Mtg.</b>   | This meeting provided an overview of consultant findings relative to a corridor conditions, focus group discussions, market studies and housing studies.                                                                                                                                                                          |
|                   | <b>Significant Documents:</b>             | <ul style="list-style-type: none"> <li>- <b>Project Corridor Analysis (17 page report)</b></li> <li>- <b>Focus Group Summary (2 page report)</b></li> <li>- <b>AKRF Market Study (.5 inch bound report)</b></li> <li>- <b>AKRF Age Restricted Housing (9 pages)</b></li> </ul>                                                    |
| January 17, 2008  | Steering Committee Planning Mtg.          | General discussion among members.                                                                                                                                                                                                                                                                                                 |
| January 24, 2008  | <b>Third Consultant/Committee Mtg.</b>    | This meeting established goals and objectives; tabulated corridor assets, constraints and opportunities; and identified possible development themes for the corridor as envisioned by the consultant.                                                                                                                             |
|                   | <b>Significant Documents:</b>             | <ul style="list-style-type: none"> <li>- <b>Preliminary Goals and Objectives (2pages)</b></li> <li>- <b>Asset/Constraints/Opportunities (3 pages with three maps)</b></li> <li>- <b>Alternative Themes A, B and C (3 pages with three maps)</b></li> </ul>                                                                        |
| March 19, 2008    | First General Town Meeting                | Open Invitation to all where project summary boards and <i>possible</i> conceptual development themes will be present for feedback and input by those attending.<br><b>Note: Development concepts presented here are only ideas of the consultant for feedback purposes, and do not reflect a committee or township decision.</b> |